


Summary report


01/09/2025 - 30/09/2025




Total: 178:00:00




Project





01/09/2025	08:00:00	4.49%
02/09/2025	08:00:00	4.49%
03/09/2025	08:00:00	4.49%
04/09/2025	08:00:00	4.49%
07/09/2025	08:00:00	4.49%
08/09/2025	08:00:00	4.49%
09/09/2025	08:00:00	4.49%
10/09/2025	06:30:00	3.65%
11/09/2025	07:30:00	4.21%
13/09/2025	06:30:00	3.65%
14/09/2025	08:00:00	4.49%
15/09/2025	07:30:00	4.21%
16/09/2025	08:00:00	4.49%
18/09/2025	07:30:00	4.21%
20/09/2025	06:30:00	3.65%
21/09/2025	08:30:00	4.78%
22/09/2025	08:30:00	4.78%
23/09/2025	07:00:00	3.93%
24/09/2025	08:00:00	4.49%
25/09/2025	08:30:00	4.78%
28/09/2025	08:00:00	4.49%
29/09/2025	08:00:00	4.49%
30/09/2025	07:30:00	4.21%

Task



Client Meeting - BBL-EKYC	01:00:00	0.56%
Client Meeting - BBL-RETAIL-CHANGES - PRE-BID	00:30:00	0.28%
Client Meeting - BBL-PORTAL-CHANGES - PRE-BID	01:00:00	0.56%
Client Meeting - BBL-PROBASHI-PHASE3 - PRE-BID	00:30:00	0.28%
Client Meeting - BBL-DORMANT-ACCOUNT - PRE-BID	00:30:00	0.28%
Deployment Packaging - BBL-RETAIL-CHANGES - PRE-BID	00:30:00	0.28%
Deployment Packaging - BBL-EKYC	06:30:00	3.65%
Documentation - PBL-EKYC	02:30:00	1.40%
Documentation - BASICBL-EKYC	01:30:00	0.84%
Documentation - BBL-RETAIL-CHANGES - PRE-BID	03:00:00	1.69%
Documentation - BBL-PORTAL-CHANGES - PRE-BID	01:30:00	0.84%
Documentation - BBL-PROBASHI-PHASE3 - PRE-BID	01:00:00	0.56%
Documentation - BBL-DORMANT-ACCOUNT - PRE-BID	03:00:00	1.69%
Documentation - BDBL-EC-NEW-API	01:00:00	0.56%
Estimation Plan - BBL-PROBASHI-PHASE3 - PRE-BID	01:00:00	0.56%
Internal meeting - BBL-EKYC	18:30:00	10.39%
Internal Meeting - BDBL-EKYC	02:00:00	1.12%
Internal Team Meeting - BASICBL-EKYC	03:30:00	1.97%
Issue Fixation - PBL-EKYC	06:30:00	3.65%
Issue Investigation - BBL-EKYC	65:30:00	36.80%
Issue Investigation - MTBL-EKYC	07:30:00	4.21%
Issue Investigation - PBL-EKYC	10:30:00	5.90%
Monthly Report Co-ordination - TEAM-MANAGEMENT	03:00:00	1.69%
Requirement Analysis - BDBL-EKYC	01:30:00	0.84%
Requirement Analysis - BASICBL-EKYC	11:30:00	6.46%
Requirement Analysis - MGBL-EKYC-PHASE2	02:00:00	1.12%
Requirement Analysis - BBL-RETAIL-CHANGES - PRE-BID	03:00:00	1.69%
Requirement Analysis - BBL-PROBASHI-PHASE3 - PRE-BID	01:00:00	0.56%

● Requirement Analysis - BBL-DORMANT-ACCOUNT - PRE-BID	02:00:00	1.12%
● Requirement Analysis - MGBL-EC-NEW-API	02:00:00	1.12%
● Requirement Analysis - BASICBL-EC-NEW-API	01:30:00	0.84%
● Resource Management - TEAM-MANAGEMENT	02:30:00	1.40%
● Team Meeting - PBL-EKYC	01:30:00	0.84%
● Team Meeting - BBL-RETAIL-CHANGES - PRE-BID	01:00:00	0.56%
● Team Meeting - BBL-PROBASHI-PHASE3 - PRE-BID	00:30:00	0.28%
● Team Meeting - BBL-DORMANT-ACCOUNT - PRE-BID	02:00:00	1.12%
● Team Meeting - MGBL-EC-NEW-API	01:30:00	0.84%
● Team Meeting - BDBL-EC-NEW-API	01:00:00	0.56%
● Team Meeting - BASICBL-EC-NEW-API	01:30:00	0.84%

Project / Date / Task	Duration
BASICBL-EC-NEW-API	03:00:00
09/09/2025	03:00:00
Requirement Analysis	01:30:00
Team Meeting	01:30:00
BASICBL-EKYC	16:30:00
09/09/2025	01:30:00
Documentation	01:30:00
11/09/2025	02:00:00
Requirement Analysis	02:00:00
13/09/2025	02:00:00
Requirement Analysis	02:00:00
18/09/2025	01:30:00
Requirement Analysis	01:30:00

20/09/2025	03:00:00
Internal Team Meeting	01:30:00
Requirement Analysis	01:30:00
23/09/2025	01:00:00
Internal Team Meeting	01:00:00
24/09/2025	01:00:00
Requirement Analysis	01:00:00
25/09/2025	02:00:00
Internal Team Meeting	01:00:00
Requirement Analysis	01:00:00
28/09/2025	01:00:00
Requirement Analysis	01:00:00
30/09/2025	01:30:00
Requirement Analysis	01:30:00
BBL-DORMANT-ACCOUNT - PRE-BID	07:30:00
07/09/2025	01:00:00
Client Meeting	00:30:00
Requirement Analysis	00:30:00
16/09/2025	00:30:00
Documentation	00:30:00
18/09/2025	02:30:00
Documentation	01:00:00
Requirement Analysis	01:30:00
21/09/2025	02:30:00
Documentation	01:30:00
Team Meeting	01:00:00

22/09/2025	01:00:00
Team Meeting	01:00:00
BBL-EKYC	91:30:00
01/09/2025	02:00:00
Issue Investigation	02:00:00
02/09/2025	02:00:00
Issue Investigation	02:00:00
03/09/2025	04:00:00
Internal meeting	02:00:00
Issue Investigation	02:00:00
04/09/2025	08:00:00
Deployment Packaging	02:30:00
Internal meeting	01:30:00
Issue Investigation	04:00:00
08/09/2025	03:00:00
Internal meeting	01:30:00
Issue Investigation	01:30:00
09/09/2025	02:30:00
Issue Investigation	02:30:00
10/09/2025	01:00:00
Client Meeting	01:00:00
11/09/2025	05:30:00
Internal meeting	01:00:00
Issue Investigation	04:30:00
13/09/2025	02:30:00
Issue Investigation	02:30:00

14/09/2025	03:30:00
Issue Investigation	03:30:00
15/09/2025	00:30:00
Issue Investigation	00:30:00
16/09/2025	03:30:00
Issue Investigation	03:30:00
18/09/2025	03:00:00
Internal meeting	01:30:00
Issue Investigation	01:30:00
20/09/2025	03:30:00
Issue Investigation	03:30:00
21/09/2025	05:00:00
Internal meeting	01:30:00
Issue Investigation	03:30:00
22/09/2025	06:00:00
Deployment Packaging	04:00:00
Internal meeting	00:30:00
Issue Investigation	01:30:00
23/09/2025	06:00:00
Internal meeting	01:30:00
Issue Investigation	04:30:00
24/09/2025	06:00:00
Internal meeting	01:30:00
Issue Investigation	04:30:00
25/09/2025	06:00:00
Internal meeting	01:30:00

Issue Investigation	04:30:00
28/09/2025	06:00:00
Internal meeting	01:30:00
Issue Investigation	04:30:00
29/09/2025	06:00:00
Internal meeting	01:30:00
Issue Investigation	04:30:00
30/09/2025	06:00:00
Internal meeting	01:30:00
Issue Investigation	04:30:00
BBL-PORTAL-CHANGES - PRE-BID	02:30:00
10/09/2025	02:30:00
Client Meeting	01:00:00
Documentation	01:30:00
BBL-PROBASHI-PHASE3 - PRE-BID	04:00:00
07/09/2025	01:00:00
Client Meeting	00:30:00
Requirement Analysis	00:30:00
10/09/2025	02:30:00
Documentation	01:00:00
Estimation Plan	01:00:00
Requirement Analysis	00:30:00
25/09/2025	00:30:00
Team Meeting	00:30:00
BBL-RETAIL-CHANGES - PRE-BID	08:00:00
07/09/2025	01:00:00

Client Meeting	00:30:00
Requirement Analysis	00:30:00
08/09/2025	01:30:00
Requirement Analysis	01:30:00
15/09/2025	03:00:00
Documentation	01:30:00
Requirement Analysis	01:00:00
Team Meeting	00:30:00
16/09/2025	01:30:00
Documentation	01:30:00
29/09/2025	01:00:00
Deployment Packaging	00:30:00
Team Meeting	00:30:00
BDBL-EC-NEW-API	02:00:00
02/09/2025	02:00:00
Documentation	01:00:00
Team Meeting	01:00:00
BDBL-EKYC	03:30:00
07/09/2025	00:30:00
Internal Meeting	00:30:00
08/09/2025	03:00:00
Internal Meeting	01:30:00
Requirement Analysis	01:30:00
MGBL-EC-NEW-API	03:30:00
14/09/2025	03:30:00
Requirement Analysis	02:00:00

Team Meeting	01:30:00
MGBL-EKYC-PHASE2	02:00:00
13/09/2025	02:00:00
Requirement Analysis	02:00:00
MTBL-EKYC	07:30:00
02/09/2025	02:00:00
Issue Investigation	02:00:00
03/09/2025	03:00:00
Issue Investigation	03:00:00
07/09/2025	02:30:00
Issue Investigation	02:30:00
PBL-EKYC	21:00:00
01/09/2025	06:00:00
Issue Fixation	03:00:00
Issue Investigation	02:00:00
Team Meeting	01:00:00
07/09/2025	02:00:00
Documentation	02:00:00
08/09/2025	00:30:00
Documentation	00:30:00
09/09/2025	01:00:00
Issue Investigation	01:00:00
10/09/2025	00:30:00
Team Meeting	00:30:00
14/09/2025	01:00:00
Issue Investigation	01:00:00

15/09/2025	04:00:00
Issue Fixation	03:30:00
Issue Investigation	00:30:00
16/09/2025	02:30:00
Issue Investigation	02:30:00
18/09/2025	00:30:00
Issue Investigation	00:30:00
24/09/2025	01:00:00
Issue Investigation	01:00:00
28/09/2025	01:00:00
Issue Investigation	01:00:00
29/09/2025	01:00:00
Issue Investigation	01:00:00
TEAM-MANAGEMENT	05:30:00
02/09/2025	02:00:00
Monthly Report Co-ordination	02:00:00
03/09/2025	01:00:00
Monthly Report Co-ordination	01:00:00
21/09/2025	01:00:00
Resource Management	01:00:00
22/09/2025	01:30:00
Resource Management	01:30:00