


Summary report


01/03/2025 - 31/03/2025



Total: 109:15




Project



BBL-CHEQUEBOOK-REQUEST	2:00	1.83%
BBL-EKYC	59:30	54.46%
BBL-PROBASHI-PHASE2	2:15	2.06%
BBL-SANCTION-API-REVAMP	29:15	26.77%
IFIC-FINGERPRINT-VERIFICATION	6:00	5.49%
OTHERS	3:00	2.75%
PASSPORT-VERIFICATION-SYSTEM	7:15	6.64%


Date



02/03/2025	6:30	5.95%
03/03/2025	6:15	5.72%
04/03/2025	6:00	5.49%
05/03/2025	6:00	5.49%
06/03/2025	5:30	5.03%
09/03/2025	6:15	5.72%

10/03/2025	6:15	5.72%
12/03/2025	6:15	5.72%
13/03/2025	5:45	5.26%
16/03/2025	5:15	4.81%
18/03/2025	6:15	5.72%
19/03/2025	6:00	5.49%
20/03/2025	5:45	5.26%
23/03/2025	7:15	6.64%
24/03/2025	5:30	5.03%
25/03/2025	6:00	5.49%
26/03/2025	5:45	5.26%
27/03/2025	6:45	6.18%

Description



Sanction UI Design Changes	6:15	5.72%
Weekly Meeting with IFIC	1:15	1.14%
Team Sync for Chequebook New Changes	1:00	0.92%
Sanction Revamp UI Design	9:30	8.70%
Team sync for BBL Changes in Production	2:15	2.06%
Meeting on Account Balance Show in Bank Portal	1:00	0.92%
Team Sync for BBL ongoing Issue Fixation	11:30	10.53%
Weekly Meeting	4:45	4.35%
Team Sync for chequebook API Development	1:00	0.92%
Team Sync for BBL Ongoing Development	12:30	11.44%
Information flow investigation of Probashi Journey	6:30	5.95%
Team sync for BBL ongoing development	5:30	5.03%
Townhall	2:15	2.06%
Sanction UI Changes	4:00	3.66%
Meeting with BBL for Process Flow Clarification	0:45	0.69%

● Meeting with client for production issues	1:00	0.92%
● WBS Preparation	2:00	1.83%
● Team sync for BBL ongoing CR	17:00	15.56%
● Changes in UI Design	4:00	3.66%
● Team sync for BBL Change Request Development	5:45	5.26%
● Team Sync for Account Balance Changes in Bank Portal	1:00	0.92%
● Jira Task Allocation and Team Sync	4:15	3.89%
● Meeting with Polygon	0:45	0.69%
● Sanction API Revamp Knowledge Share	2:30	2.29%
● Meeting with BBL	1:00	0.92%

Project / Date / Description	Duration
BBL-CHEQUEBOOK-REQUEST	2:00
18/03/2025	1:00
Team Sync for Chequebook New Changes	1:00
19/03/2025	1:00
Team Sync for chequebook API Development	1:00
BBL-EKYC	59:30
03/03/2025	6:15
Team Sync for BBL Ongoing Development	6:15
09/03/2025	6:15
Team Sync for BBL Ongoing Development	6:15
13/03/2025	5:45
Team sync for BBL Change Request Development	5:45
16/03/2025	5:15
Meeting on Account Balance Show in Bank Portal	1:00

Jira Task Allocation and Team Sync	4:15
18/03/2025	2:00
Meeting with client for production issues	1:00
Team Sync for Account Balance Changes in Bank Portal	1:00
20/03/2025	5:45
Team Sync for BBL ongoing Issue Fixation	5:45
23/03/2025	5:45
Team Sync for BBL ongoing Issue Fixation	5:45
24/03/2025	5:30
Team sync for BBL ongoing development	5:30
25/03/2025	6:00
Team sync for BBL ongoing CR	6:00
26/03/2025	5:45
Team sync for BBL ongoing CR	5:45
27/03/2025	5:15
Team sync for BBL ongoing CR	5:15
BBL-PROBASHI-PHASE2	2:15
06/03/2025	2:15
Team sync for BBL Changes in Production	2:15
BBL-SANCTION-API-REVAMP	29:15
04/03/2025	6:00
Sanction API Revamp Knowledge Share	2:30
Sanction Revamp UI Design	3:30
05/03/2025	4:15
Sanction Revamp UI Design	4:15
06/03/2025	1:45

Sanction Revamp UI Design	1:45
10/03/2025	6:15
Sanction UI Design Changes	6:15
12/03/2025	5:00
Sanction UI Changes	4:00
Meeting with BBL	1:00
18/03/2025	1:00
WBS Preparation	1:00
19/03/2025	5:00
WBS Preparation	1:00
Changes in UI Design	4:00
IFIC-FINGERPRINT-VERIFICATION	6:00
05/03/2025	1:45
Weekly Meeting	1:45
12/03/2025	1:15
Weekly Meeting with IFIC	1:15
23/03/2025	1:30
Weekly Meeting	1:30
27/03/2025	1:30
Weekly Meeting	1:30
OTHERS	3:00
06/03/2025	0:45
Meeting with Polygon	0:45
18/03/2025	2:15
Townhall	2:15
PASSPORT-VERIFICATION-SYSTEM	7:15

02/03/2025	6:30
Information flow investigation of Probashi Journey	6:30
06/03/2025	0:45
Meeting with BBL for Process Flow Clarification	0:45